

Initial Project Planning Template

Date	15 July 2026
Team ID	
Project Name	Smart Lender
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
S1	Project Planning	USN1	Define objectives	2	High	Ankireddypalli Kavitha, Guduru Kowsika Kowsika	01-07-26	02-07-26
S1	Data Collection	USN2	Collect dataset	3	High	Seelam Jyothi, Shaik Izhar	02-07-26	04-07-26
S2	Preprocessing	USN3	Clean dataset	5	High	Shaik Mohammad Maaz	05-07-26	07-07-26
S2	Model	USN4	Train ML model	8	High	Ankireddypalli Kavitha, Shaik Mohammad Maaz	07-07-26	09-07-26
S3	Prediction	USN5	Predict loan	5	High	Guduru Kowsika Kowsika, Seelam Jyothi	10-07-26	11-07-26
S3	Web	USN6	Develop UI	5	High	Ankireddypalli Kavitha, Shaik Izhar	11-07-26	12-07-26
S4	Testing	USN7	Testing	3	High	Seelam Jyothi, Shaik Mohammad Maaz	13-07-26	14-07-26
S4	Deployment	USN8	Deploy	3	High	Ankireddypalli Kavitha, Guduru Kowsika Kowsika, Shaik Izhar	14-07-26	15-07-26