

Communication

Date	15 July 2026
Team ID	
Project Name	Smart Lender
Maximum Marks	1 Mark

Communication Plan

Effective communication played a vital role in the successful development of the Smart Lender – Loan Approval Prediction project. The team conducted regular meetings to discuss project progress, assign tasks, resolve technical issues, and gather feedback throughout the project lifecycle. Communication was maintained using online collaboration tools to ensure timely completion of all milestones.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	WhatsApp & Google Meet	All Team Members	Discuss daily tasks, progress, and blockers
2	Progress Update	Weekly	Google Meet	Team Members & Team Lead	Review weekly progress and assign upcoming tasks
3	Issue / Bug Discussion	As Needed	WhatsApp & GitHub	Development Team	Resolve coding issues, model errors, and deployment problems
4	Stakeholder Review	Bi-Weekly	Google Meet	Team Members & Faculty Guide	Demonstrate project progress and receive feedback
5	Final Demo Rehearsal	Once	Google Meet	Entire Team	Practice the final project presentation and demonstration
6	Documentation Review	Weekly	Google Docs	Team Members	Review and update project documentation before submission

Communication Challenges & Resolutions

S.No	Challenge Faced	Resolution / Action Taken
1	Difficulty coordinating meetings due to different schedules	Fixed common meeting times and shared updates through WhatsApp
2	Issues during Flask application deployment on Render	Updated dependencies, corrected configuration, and redeployed successfully
3	Model prediction inconsistencies during testing	Retrained the XGBoost model, validated the dataset, and thoroughly tested the application before final submission